
United States Environmental Protection Agency
Region III

POLLUTION REPORT

Date: Tuesday, September 16, 2008
From: Gregory Ham

Subject: Removal action completed
New Jersey Fireworks
1726 Old Philadelphia Road, Elkton, MD 
Latitude: 39.6026470
Longitude: 75.8777040

POLREP No.: 4 Site #: E319
Reporting Period: D.O. #:
Start Date: 3/29/2007 Response Authority: CERCLA
Mob Date: 3/29/2007 Response Type: Emergency
Demob Date: NPL Status: Non NPL
Completion Date: Incident Category: Removal Action
CERCLIS ID #: Contract #
RCRIS ID #:

Site Description
This site is a former fireworks manufacturing facility.  During World War 2 some munitions manufacturing
may have occurred.  Wastes onsite include fireworks components spread throughout the site in a number
of small buildings and trailers.  Many of these buildings and trailers are unsecured and in poor
condition.  On 3/25/07, a building onsite caught fire (allegedly started by vandals) and burned. 

On 3/28/07, OSC Gregory Ham issued a Special Bulletin to activate an emergency response on site to
address the hazards posed by potential fireworks and fireworks components onsite.  On 3/29/07, the
OSC and technical and cleanup contractors mobilized to the site, collected 21 samples of various
materials onsite. Several bags of hexachloroethane were found onsite, along with small bags of pigments
containing nitrobenzene. Two drums of material containing potassium perchlorate were found also.

On 4/3/2007, a hazard categorization was conducted on each of these samples.  The results revealed 9
substances that were oxidizers, 5 shock sensitive/reactive, 4 flammables, 2 combustible, and 2 that gave
off colored smoke (a number of samples were in multiple categories above).  9 samples gave no reactions.

The suspected hazardous/flammable materials onsite were overpacked or bagged and stored in two
secure locations onsite, awaiting sample results for final disposition.  The operator of the site has repaired
the fencing onsite (completed 4/27/07).

On June 8, 2007, EPA and it's contractors returned to the site and shipped four drums of hazardous waste
from the site, including various mixtures of hexachloroethane, sodium perchlorate, nitrobenzene, potassium
perchlorate, and barium chlorate.  These wastes were shipped to an approved offsite disposal facility.

Current Activities
An environmental assessment of the site was completed in June 2008.  Surface and subsurface soil,
groundwater, surface water, and sediment samples were collected at the site.

Planned Removal Actions
All removal actions covered by the Special Bulletin dated 3/28/07 have been completed.  Additional
assessments of the site are being completed, and evaluations of this new information will be made to
determine if further removal actions are needed.

Next Steps
Complete a munitions/ordinance assessment of the site.

Key Issues
Large amounts of scrap metal and debris litter the site, and will interfere with attempts to identify any
possible ordinance related materials.

Estimated Costs *

Budgeted Total To Date Remaining % Remaining

Extramural Costs

Intramural Costs

Total Site Costs $0.00 $0.00 $0.00 0.00%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

response.epa.gov/njfireworks
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